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Compiled CEQA and Permit Conditions for the Elkhorn Slough Tidal Marsh Restoration 
Project 
Table 1 summarizes the avoidance, minimization, and mitigation measures and permit terms and conditions 
required to implement the Elkhorn Slough Tidal Marsh Restoration Project (project). Specifically, Table 1 provides a 
summary all avoidance, minimization, and mitigation measures provided in the Mitigation, Monitoring, and 
Reporting Program (MMRP) for the project, as well as each term, condition or measure provided in a federal, state, 
or local permit; the source document(s) the measure is summarized from; when the measure is required to be 
implemented (i.e., before, during, and/or after construction); and who is responsible for implementing the 
measure. 

The information in Table 1 is intended to provide an overview of project requirements. Clarification on how or 
when a measure should be implemented should be derived from the source document(s).  A copy of all final 
permit applications must be maintained by the construction contractor at the project site throughout 
construction.

Source documents referenced in Table 1 include the following: 

 Initial Study / Mitigated Negative Declaration (IS/MND) for the Elkhorn Slough Tidal Marsh Restoration 
Project, July 2015 (State Clearinghouse Number 2015071023)

 U.S. Army Corps of Engineers (USACE), Nationwide Permit (NWP) Verification (File No. 2014-00395S), 
February 15, 2017 – Agency Contact: Greg Brown, (415) 503-6791, Gregory.g.brown@usace.army.mil

 Central Coast Regional Water Quality Control Board (RWQCB), 401 Water Quality Certification (WQC) 
(Cert No. 32716WQ09), July 25, 2016 – Agency Contact: Kim Sanders, (805) 542-4771, 
kim.sanders@waterboards.ca.gov

 National Marine Fisheries Service (NMFS) Incidental Harassment Authorization (IHA) for Harbor Seal, 
Issued: March 30, 2017, Valid: August 1, 2017 to July 31, 2018 – Agency Contact: Stephanie Egger, (301) 
427-8401, stephanie.egger@noaa.gov. 

 NMFS Endangered Species Act (ESA) Concurrence Letter and Magnuson-Stevens Fishery Conservation 
and Management Act Essential Fish Habitat (EFH) Response (LOC) (NMFS No. WCR-2016-4161), February 
24, 2016 – Agency Contact: Brian Meux, (707) 575-1253, brian.meux@noaa.gov

 U.S. Fish and Wildlife Service (USFWS) IHA for Southern Sea Otter (IHA-17-01), Issued: June 15, 2017, 
Valid: August 1, 2017 through July 31, 2018 – Agency Contact: Lilian Carswell, (805) 677-3325, 
lilian_carswell@fws.gov

 USFWS Biological Opinion (BO) (O8EVENOO-2016-F-0226), October 24, 2016 – Agency Contact: Jacob 
Martin, (831) 768-6953, Jacob_Martin@fws.gov

 California Department of Fish and Wildlife (CDFW) Lake or Streambed Alteration Agreement (LSA) (LSA 
No. 1600-2016-0095-R4), October 19, 2017 – Agency Contact: Carrie Swanberg, (559) 243-4014, x 246, 
carrie.swanberg@wildlife.ca.gov.  

Notes:  

 The California Coastal Commission issued a Coastal Development Permit (CDP) Waiver (3-16-0030-W) 
for the project on July 27, 2016.
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 The California Office of Historic Preservation concurred with the USACE recommendations specific to 
cultural resource protection on August 11, 2016 (COE_2016_0201_001). 
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Table 1. Elkhorn Slough Tidal Marsh Restoration Project – Compiled CEQA and Permit Conditions

MEASURE SOURCE DOUCMENT TIMING

RESPONSIBILITY

LANDOWNER 
(CDFW/ESF)

CONSTRUCTIO
N MANAGER 

(DU)
CONTRACTO

R
TECH 

SPECIALIST

WATER QUALITY     
Establish erosion and sediment control measures on site prior to construction and keep 
available on site at all times in anticipation of rain events. Implement and maintain washout, 
trackout, dust control, and any other applicable source control BMPs in accordance with all 
specifications governing their proper design, installation, operation, and maintenance. To 
minimize the risk of ensnaring and strangling wildlife, only use erosion control materials 
composed entirely of natural biodegradable materials.

RWQCB-PR 3, PR 4, and PR 5; 
CDFW LSA AMM 2.8(a)

Before, during Verify Implement  

Cover stockpiled material not actively used and surround with linear sediment barrier. RWQCB-PR 6; CDFW LSA AMM 
2.7(b)

Before, during Verify Implement  

Isolate the work area from the tides using termporary berms to allow placement of fill at all 
tidal stages. Construct temporary berms from onsite materials installed at lowest predicted 
tides and/or sheetipiles. Dewater work area using a combination of pumps and passive 
drainage. Discharge pumped water into marsh adjacent to and outside the work area using 
a diffuser or other energy dissipation device, or into open water of Elkhorn Slough.

IS/MND Project Description; NMFS 
LOC; CDFW LSA Project Description 
and AMM 2.10(a)-(b), (d)

During Verify Implement

During construction of the pilot project, monitor turbidity levels in accordance with the LSA. CDFW LSA AMM 2.11(a)-(b) During Verify Implement

Use low-pressure ground equipment (LGP) or mats when constructing in the marsh, to the 
extent possible.

IS/MND Project Description; CDFW 
LSA Project Description

During Verify Implement

Protect existing slough channels in place, to the extent feasible. Channel protection options, 
which include straw bales and silt fence, are provided on Sheet C-501 of the permit plan set 
Enclosure 1 to the USACE permit application. 

USACE (Enclosure 1); IS/MND 
Project Description

During Verify Implement

Construct channels to drain towards the closest existing channel at an approximate max 
slope of 0.5%.

USACE (Enclosure 1) During Verify Implement

All sediment and soils stockpiled onsite shall be sloped at an angle not steeper than 1.5:1 
unless otherwise approved by a geotechnical engineer.

IS/MND GEO-1 During Verify Implement

Minimize land disturbances that will adversely impact water quality. Vegetation disturbance 
and removal shall not exceed the minimum necessary. No trees shall be removed or cut.

RWQCB-PR 2; CDFW LSA AMM 
2.5(a)

During Verify Implement  

Seed floodplain areas outside of marsh restoration area where vegetation is removed with a 
sterile cover crop to prevent erosion.

CDFW LSA AMM 2.8(b) After Implement

Visually monitor the project site and adjacent area following construction and for one 
subsequent rainy season to ensure project is not causing excessive erosion or other water 
quality problems. Contact RWQCB if project causes water quality problems.

RWQCB-MRR 1 After (1 rainy season after) Implement  

AIR QUALITY     
Minimize dust by watering all active construction areas and haul routes. IS/MND AIR-1  Before, during Verify Implement  
Cover all trucks hauling soil, sand, and other loose materials with tarpaulins or other 
effective covers.

IS/MND AIR-1 During Verify Implement  

Maintain at least 2-feet of freeboard on haul trucks. IS/MND AIR-1 During Verify Implement  
Limit traffic speeds along the unpaved haul route to 15 miles per hour. IS/MND AIR-1 During Verify Implement  
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Prohibit all grading activities during periods of high wind (over 15 mph). IS/MND AIR-1 During Verify Implement  
Cover or seed inactive storage piles. IS/MND AIR-1 Before, during Verify Implement  
Post a publicly visible sign which specifies the telephone number and person to contact 
regarding dust complaints. Include phone number of the Monterey Bay Unified Pollution 
Control District (Nuisance). Respond to complaints and take corrective action within 48 
hours.

IS/MND AIR-1 Before, during Implement  

Limit the area under construction at any one time. IS/MND AIR-1 During Verify Implement  
Seed disturbed upland areas as soon as possible. IS/MND AIR-1 After Implement  

BIOLOGICAL RESOURCE MANAGEMENT     
Complete pre-activity surveys for potential rare, listed, or other sensitive species within 30 
days prior to commencement of project activities. Surveys to be completed by qualified 
biologist and to include work areas and access routes.

CDFW LSA AMM 2.3(a) Before Verify Qualified 
Biologist - 
Implement

Conduct a pre-construction survey for CTS and CRLF within 5 days prior to vegetation 
removal, stockpile placement, or disturbance of topsoil AND immediately prior to 
disturbance. If a listed species is observed, the biologist should attempt to passively guide 
the individual out of the construction work area of its own volition. If unsuccessful, biologist 
shall relocate the animal per USFWS-approved Relocation Plan.

USFWS BO-3; CDFW LSA AMM 
2.3(b)(3)

Before, during Identify Biologist Qualified 
Biologist - 
Implement

Time construction activities to avoid the peak of the pupping season for sea otters (March 
and April) and harbor seals (May).  

IS/MND BIO-1a; USFWS BO SEC. 
5.3.8

Before Verify

Avoid nesting season disturbance by timing construction to occur between September 1 and 
January 31,  if feasible. If not feasible, complete preconstruction surveys and implement 
buffer zones. 

IS/MND BIO-2a; CDFW LSA AMM 
2.4(c)

Before Verify

Train all construction personnel on how to avoid effects on marine mammals, amphibians, 
other special-status species, and water quality before starting work. Make personnel aware 
of permits, terms and conditions applicable to project. If new construction personnel are 
added to the project, the contractor shall ensure the personnel receive the mandatory 
training before starting work.  Follow-up training for water quality BMPs shall be conducted 
every 6 months until the project is completed. 

IS/MND BIO-1b; RWQCB-PR 1; 
NMFS IHA-3(f) and 4(b) 
(Monitoring); USFWS BO-1 (p7); 
USFWS IHA-6(a); CDFW LSA Admin 
Measure 1.7

Before, during Identify Biologist Verify Participate Qualified 
Biologist -
Implement

Identify the limits of all “work areas” using brightly colored flagging that is maintained for 
the duration of the project.  Avoid disturbance outside work areas. 

CDFW LSA AMM 2.2 Before, during Verify Implement

Ensure that construction only occurs during daylight hours (i.e., sunrise to sunset) when 
visual marine mammal monitoring can be implemented.

NMFS IHA-4(a) (Mitigation); 
USFWS IHA-6(e); USFWS BO-10; 
CDFW LSA AMM 2.1

During Verify Implement  

To reduce the potential for fish to become entrained in isolated ponded areas, isolate the 
work area and block the tidal channels at low tides.  Allow fish to leave the work area as 
water naturally drains.  Incorporate a pipe or other one-way tide gate into berm to allow 
fish present in remaining surface water to exit work area with draining water.

IS/MND Project Description; CDFW 
LSA AMM 2.4(a)

During Verify Implement

Conduct pile driving at low tide, to the extent practicable, to minimize underwater sound 
impacts. Sheet pile installation to last no more than 9 days, with piles installed over a 
maximum distance of 170 feet and driven to a depth of approximately 20 feet.  Drive piles 
using vibration (versus impact hammer).

NMFS LOC; CDFW LSA Project 
Description

During Verify Implement

Prior to commencement of new activities during the breeding season (February 1 to August 
31), a qualified biologist shall conduct pre-construction surveys for nesting birds. Pre-
construction surveys to be completed no earlier than 7 days prior to the initiation of new 
disturbance in any given area, and shall encompass all potential nesting habitats in the 
project area, and should include search radii corresponding to disturbance free buffer zones 
(i.e., 500-feet for non-listed raptors and 250 feet for non-raptors (where such areas are 

IS/MND BIO-2b; CDFW LSA AMM 
2.4(c)

Before Identify Biologist Coordinate Qualified 
Biologist – 
Implement
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accessible).   
Establish appropriate disturbance-free buffer zones around any active nests found in the 
vicinity of the project area. Monitor bird behavior to determine if construction within 100 
feet of these nests are likely to result in abandonment of nest. If deemed safe, construction 
may proceed.  Nesting deterrence, such as removal of vegetation or incomplete nests with 
no eggs or young, may be implemented by qualified biologists to minimize the potential for 
nesting birds to constrain project activities. See IS/MND BIO-2C and LSA AMM 2.4(c) for 
specific monitoring protocols.

IS/MND BIO-2c; CDFW LSA AMM 
2.4(c)

Before, during Identify Biologist Qualified 
Biologist - 
Implement

All marine mammal monitoring must be completed by a qualified biologist (or protected 
species observer [PSO] approved by NMFS and USFWS. See NMFS IHA-4(a) (Monitoring) for 
qualification requirements. The biologist may not be responsible for other construction-
related tasks while monitoring, and shall be provided the equipment necessary to effectively 
monitor (i.e., record species, behaviors, and responses to activities).

NMFS IHA-4(a), IHA-4(b)(i), IHA-
4(b)(ii) (Monitoring)

During Identify Biologist Verify Qualified 
Biologist - 
Implement

Biological monitor will be present during all initial ground disturbance or initial placement of 
stockpile material to monitor for the potential presence of CTS and CRLF. 

USFWS BO-4; CDFW LSA AMM 
2.3(b)(5)

Before, during Identify Biologist Qualified 
Biologist – 
Implement

Biological monitor will inspect roadways for CRLF and CTS in the morning prior to, during, 
and within 24 hours after rain events. If individuals are present, biologist shall allow the 
animal to leave on its own volition or shall relocate the animal per approved Relocation 
Plan.

USFWS BO-5; CDFW LSA AMM 
2.3(b)(6)

During Identify Biologist Qualified 
Biologist – 
Implement

Cease construction in immediate vicinity if any life stage of CTS or CRLF are found by the 
biological monitor or construction personnel within the work areas. Resume construction 
after the individual moves on its own (if possible) or has been relocated (as detailed in an 
approved Relocation Plan) from the work area.

USFWS BO-6 During Identify Biologist Qualified 
Biologist – 
Implement

At least one stable escape ramp constructed of earthen fill or wooden boards with no 
steeper than a 1:1 slopes shall be placed in excavated areas deeper than 6-inches and with 
slopes greater than 30 degrees.

CDFW LSA AMM 2.3(b)4) During Verify Implement

Begin construction activities gradually (e.g., move around the project area and start 
equipment sequentially), to avoid startling marine mammals with sound. Biological monitors 
will have authority to stop construction if marine mammals appear severely distressed or in 
danger of injury.

NMFS IHA-4(b) (Monitoring); 
USFWS IHA-6(c) and 7(c); USFWS 
BO-8; CDFW LSA AMM 2.3(c)(1) 
and 2.3(c)(3)

During Identify Biologist Verify Implement Qualified 
Biologist – 
Oversee

Biological monitoring will start ½ hour prior to start of construction and end ½ hour after 
construction and shall ensure adherence to suitably-sized disturbance-free buffer zones. 
Complete observations of the number, type(s), location(s) and behavior(s) of marine 
mammals. Monitor shall have the authority to stop project activities to prevent marine 
mammal harassment, or if marine mammals enter the exclusion zone during construction.

IS/MND BIO-1a, 1-c; RWQCB-PR 2; 
NMFS IHA-4(b)(iii) and IHA-4(b)(v) 
(Monitoring); USFWS BO-7; USFWS 
IHA-6(d) and IHA-7(f); CDFW LSA 
AMM 2.3(c)(3)

Before, during Identify Biologist Qualified 
Biologist – 
Implement

Monitoring protocols for marine mammals shall be implemented at all times when work is 
occurring: 1) in-water; 2) north of a line starting at 36° 48’38.91 N 121° 45’08.03 W and 
ending 36° 48’38.91 N 121° 45’27.11 W; or 3) within 100 feet of tidal waters. When work is 
occurring in other areas, the monitoring protocols shall be implemented for the first 3 days 
of construction and anytime there is a significant change in activities or location of 
construction activities within the project area. If disturbance is noted at any time, then 
monitoring shall continue until there are 3 successive days of no disturbance. If there is a 
gap in construction activities of more than one week, the monitoring protocols shall again 
be implemented for the first three days that construction resumes. See NMFS IHA-4(b)(iv) 
(Monitoring) for specific data collection requirements.

NMFS IHA-4(b)(iv) (Monitoring); 
USFWS IHA-7(a)-(b); USFWS BO-7

During Identify Biologist Qualified 
Biologist – 
Implement

An exclusion zone (shutdown zone) of 15m shall be established during pile driving. Pile 
extraction or driving shall not commence (or re-commence following shutdown) until 

NMFS IHA-4(d)(Mitigation); USFWS 
IHA-7(d); CDFW LSA AMM 2.3(c)(4)

During Verify Implement Qualified 
Biologist - 
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marine mammals are not sighted within the exclusion zone for a 15-minute period. If a 
marine mammal enters the exclusion zone during sheet pile work, work shall stop until the 
animal leaves the exclusion zone or until 15 minutes have elapsed without observation of 
the animal within the zone.

Oversee

If sheet piles are used to isolate construction activities from tidal action, a vibratory pile 
driver shall be used and an exclusion zone would be implemented. The radius of the 
exclusion zone would be set at a minimum of 49-feet diameter to assure compliance with 
the interim criteria for Sound Exposure Levels (SEL).  Do not commence pile extraction or 
driving until marine mammals are not sighted within the exclusion zone for a 15-minute 
period. If a marine mammal enters the exclusion zone during sheet pile work, work shall 
stop until the animal leaves the exclusion zone

USFWS IHA-6(f); USFWS BO-11; 
CDFW LSA Project Description

During Identify Biologist Verify Implement Qualified 
Biologist – 
Oversee

Allow marine mammal to leave on their own volition if present within work area.  If animal 
flushing is necessary, coordinate with NMFS or USFWS to ensure presence of government 
official during flushing. If a pup less than one week old comes within 20 meters of working 
heavy machinery, delay construction until the pup has left the area. If pup doesn't leave, 
consult with NMFS and/or USFWS to determine course of action.

NMFS IHA-4(b) and IHA-4(c) 
(Mitigation); USFWS BO-11; 
USFWS IHA-6(g); CDFW LSA AMM 
2.3(c)(5)

During Identify Biologist Verify Implement Qualified 
Biologist – 
Oversee

The biological monitor shall have the authority to stop project activities if take exceeds the 
type or level of take anticipated.  See USFWS IHA-3 for a listing of authorized take of 
southern sea otter. 

USFWS IHA-7(d) During Identify Biologist Verify Qualified 
Biologist - 
Oversee

Monitor for fish, to the extent feasible, including listed species that may occur within the 
project site.

IS/MND BIO-1c Before, during Identify Biologist Verify Qualified 
Biologist - 
Implement

CULTURAL RESOURCE MANAGEMENT MEASURES     
Train all personnel before project start, outlining procedures to follow if an archaeological 
resource is unearthed or discoveries of human remains. 

IS/MND CUL-1 Before Identify 
Archaeologist

Qualified 
Archaeologist – 
Implement

If improvements to the access road in restoration area are proposed, establish an 
Archaeologically Sensitive Area around site CA-MNT-2432 and monitor all work in the area.  
The State site record shall be updated with the resulting information.

IS/MND CUL-1; USACE No. 4 Before, During Identify 
Archaeologist

Qualified 
Archaeologist – 
Implement

If prehistoric or historic-period archaeological resources are encountered, all construction 
activities within 100 feet shall halt and USACE shall be notified. A qualified archeologist shall 
review the site with 24 hrs of discovery. 

IS/MND CUL-2 During Identify 
Archaeologist

Qualified 
Archaeologist – 
Implement

Consult qualified paleontologist if paleontological resources (e.g., fossilized bone, teeth, 
shell, tracks, trails, casts, molds, or impressions) are discovered during ground-disturbing 
activities. All ground disturbing activities within 100 feet of the find shall be halted until a 
qualified paleontologist can assess the significance of the find and, if necessary, develop 
appropriate salvage measures.

IS/MND CUL-3 During Identify 
Archaeologist / 
Paleontologist

Qualified 
Archaeologist - 
Implement

Contact County Coroner, if human remains are encountered. No further disturbance shall 
occur until the County Coroner has made the necessary findings as to origin and disposition. 
If the remains are determined to be of Native American descent, the coroner has 24 hours 
to notify the Native American Heritage Commission. 

IS/MND CUL-4 During Oversee Verify Qualified 
Archaeologist – 
Implement

Following completion of the project, inspect site CA-MNT-2432 and the general vicinity to 
ensure that no project-related site disturbance occurred during implementation. The State 
record shall be updated.

IS/MND CUL-1 After Identify 
Archaeologist

Qualified 
Archaeologist – 
Implement

HAZARDS AND HAZARDOUS MATERIALS MANAGEMENT     
Wash and dry all equipment (hand tools, mechanical devices) prior to entering work area to CDFW LSA AMM 2.6(a) and 2.6(e) Before Verify Implement
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prevent movement of invasive species. Inspect equipment for invasive species prior to use 
onsite.
Designate staging areas for equipment and vehicle fueling, storage, and maintenance at 
least 100 feet from waterways, in a location where fluid or accidental discharges cannot 
flow into waterways. Stationary equipment located adjacent to a stream shall be positioned 
over drip paans. 

RWQCB-PR 10 & PR-11; USFWS 
BO-13; USFWS IHA-6(h); CDFW LSA 
AMM 2.6(c)

Before, during Verify Implement  

Maintain all vehicles onsite and check daily for fuel, oil, and hydraulic fluid leaks or other 
problems that could result in spills of toxic materials.

RWQCB-PR 9; CDFW LSA AMM 
2.6(b)

During Verify Implement  

Prevent raw cement, concreate, asphalt, drilling fluids or lubicants, paint, oil or other 
petroleum products from contaminating the soil and/or entering waters.

CDFW LSA AMM 2.9(b) During Verify Implement

Confine all trash and debris in closed bins and dispose of at an approved site at least weekly. RWQCB-PR 8 During Verify Implement  

In the event of a release or spill of hazardous material, the contractor shall cease work, 
implement the “Preliminary Spill Prevention and Clean-up Plan”, and notify the Monterey 
County Health Department and CDFW Elkhorn Office.  The RWQCB and CDFW shall also be 
immediately notified of a spill and consulted regarding clean-up procedures. 

IS/MND HAZ-1; RWQCB Adm. 
Condition No. 9, RWCB-PR 7; 
CDFW LSA AMM 2.9(c)

During Verify Implement

Contaminated soils shall be excavated, tested, and disposed of, as appropriate, at a licensed 
disposal facility.

IS/MND HAZ-1 During Verify Implement

Remove and clear all construction-related equipment, materials, and any temporary BMPs 
no longer needed from the site upon project completion.

RWQCB-PR 13 After Verify Implement  

REPORTING     
Prepare a Construction Traffic Control Plan prior to construction for review by the Monterey 
County Public Works and Planning Department and California DOT.

IS/MND Trans-1 Before Verify Implement

Obtain all permits for work in road right of ways and use of oversized/overweight vehicles. IS/MND Trans-1 Before Verify Implement  

Coordinate with Monterey County Public Works to ensure any imported sediment is 
substantially completed prior to the County’s repaving project of Dolan Road.  May need to 
coordinate repair / repaving of Dolan Road may be required if not possible.

IS/MND Trans-1 Before Implement  

Notify RWQCB if mitigations in Cert. No. 32716WQ09 are altered by the imposition of 
subsequent permit conditions by any local, state or federal regulatory authority.

RWQCB-PR 14 Before Implement  

Submit detailed dewatering/diversion plans to the RWQCB at least 21 days prior to any 
dewatering or diversion. Dewatering and diversion shall not commence until applicant has 
obtain RWQCB approval of the plan. 

RWQCB-PR 12 Before (21 days) Submit Develop  

Submit final design plan specification of berm to CDFW no more than 1 week prior to the 
start of construction. Email to project contact and R4LSA@wildlife.ca.gov. 

CDFW LSA AMM 2.10(c), Reporting 
Measure 3.2

Before (7 days) Submit Develop

Request approval in writing of qualified biologist from USFWS and NMFS at least 30 days 
prior to the initiation of activities. Submit approved biologists to CDFW prior to start of 
project activity.

USFWS BO-RPM1; CDFW LSA AMM 
2.3(b)(1) and 2.3(c)(2), Reporting 
Measure 3.2

Before (30 days) Submit

Submit a work schedule to CDFW prior to beginning construction. Email to project contact 
and R4LSA@wildlife.ca.gov.

CDFW LSA Admin Measure 1.7, 
Reporting Measure 3.2

Before Implement

Submit reports of pre-activity surveys to CDFW 1-week prior to the start of construction, 
including results of surveys for nesting birds if applicable. Email to project contact and 
R4LSA@wildlife.ca.gov.  

CDFW Reporting Measure 3.2 Before (7 days) Implement

Notify RWQCB at least 7 days in advance of any ground disturbing or grubbing activities. 
Submit notification with start date to RB3_401Reporting@waterboards.ca.gov.

RWQCB -MRR 2 Before (7 days) Implement

mailto:R4LSA@wildlife.ca.gov
mailto:R4LSA@wildlife.ca.gov
mailto:R4LSA@wildlife.ca.gov
mailto:RB3_401Reporting@waterboards.ca.gov
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Notify the Southern Sea Otter Recovery Coordinator at least 48 hours prior to the start of 
construction activities (805-677-3325).

USFWS IHA-4 Before (48 hours) Implement

Prepare a CRLF and CTS Relocation Plan for USFWS approval 30 days before construction 
begins. The Relocation Plan should include relocation methods, relocation site(s), and post-
relocation monitoring if CRLF or CTS are observed within the construction area.  Provide 
approved plan to CDFW prior to start of construction.

USFWS BO-2, RPM-2; CDFW LSA 
AMM 2.3.(b)(2) and Reporting 
Measure 3.2

Before (30 days) Implement Qualified 
Biologist - Assist

Maintain a log that documents numbers of marine mammals present before, during, and at 
the conclusion of daily activities. Record basic weather conditions and marine mammal 
behavior.  

NMFS IHA-4(b) (Monitoring); 
USFWS IHA-7(g)

Before, during, after Verify Qualified 
Biologist – 
Implement

Contact USFWS, Ventura Fish and Wildlife Office at (805) 644-1766 if dead or injured CTS or 
CRLF found. Initial notification must be within 3 working days. Injured animals should be 
transported to a qualified veterinarian; the remains of any dead animal must be placed with 
the California Academy of Science Herpetology Department. 

USFWS BO (Reporting) During Biologist Verify Qualified 
Biologist – 
Implement

Contact NMFS, Office of Protected Resources at (301) 427-8401; NMFS West Coast 
Stranding Coordinator at (562) 980-3230; and USACE, Regulatory Office at (415) 503-6795, if 
marine mammals or anadromous fish are injured or killed as a result of the project.  The 
finder should leave the animal alone, make note of any circumstances likely causing the 
death or injury, note the location and number of individuals involved, and, if possible, take 
photographs. Immediately cease the activity that resulted in injury or harm the protected 
species until NMFS is able to the review the circumstances.

USACE No. 2; NMFS IHA-5(b)(i) 
through (iii)

During Biologist Verify Qualified 
Biologist – 
Implement

Contact the Monterey Bay Aquarium at (831) 648-4840 if dead or injured sea otter and 
notify USFWS’ Sea Otter Recovery coordinator at (805) 612-2793 within 24 hours. Written 
report must be submitted to USFWS within 3 working days.

USFWS BO (Reporting) During Biologist Verify Qualified 
Biologist – 
Implement

Notify Monterey Bay Aquarium’s sea otter 24-hour emergency line (831-648-4840) 
immediately upon seeing an injured sea otter in the vicinity of the construction site, and the 
USFWS Soutehr Sea Otter Recovery coordinator within 1 hour of such a signting. Suspend all 
activities if construction activities cause of injury or death. 

USFWS IHA-8(b) During Verify Qualified 
Biologist - 
Implement

Notifiy CDFW upon completion of construction. Email to project contact and 
R4LSA@wildlife.ca.gov.

CDFW LSA Admin Measure 1.7 After Implement

Notify RWQCB within 7 days of completing construction. Submit notification with end date 
to RB3_401Reporting@waterboards.ca.gov.

RWQCB -MRR 3 After Implement

Submit Final Project Report to CDFW within 30 days of completing project. Report to 
address protective measures in LSA and to detail relocation of CTS and CRLF, as appropriate. 
Include photo documentation of the project site before, during, and after construction. 
Email to project contact and R4LSA@wildlife.ca.gov.

CDFW LSA Reporting Measure 3.2 After Verify Qualified 
Biologist - 
Implement

Submit a report to NMFS and USFWS within 90 days of the completion of marine mammal 
monitoring, or 60 days prior to the issuance of any subsequent IHA (if required), whichever 
comes first. The report shall detail monitoring protocols, summarize the data recorded 
during monitoring, and contain an estimate of marine mammals that may have been 
harassed.

NMFS IHA-5(a); USFWS IHA-8(a) After Verify Qualified 
Biologist - 
Implement

Submit CTS and CRLF survey and monitoring report to USACE and USFWS within 90 days of 
project completion.

USFWS BO (Reporting) After Verify Qualified 
Biologist – 
Implement

Complete annual monitoring in accordance with the Minhoto Monitoring Plan spreadsheet 
and RWQCB Certification for a minimum of 10 years. Annual monitoring reports should be 
submitted to USACE and RWQCB by May 31 of each year following project construction. 

USACE No. 5; RWQCB-MRR 5 After Implement

Monitor project area for five years and provide reports to various agencies. See RWQCB RWQCB-MRR 1.2 After Implement  

mailto:R4LSA@wildlife.ca.gov
mailto:RB3_401Reporting@waterboards.ca.gov
mailto:R4LSA@wildlife.ca.gov
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Cert. No. 32716WQ09 for details.

Within 7 days of verification of achievement of success criteria and completion of all 
monitoring, notify RWQCB in a final Annual Project Status Report. Submit to 
RB3_401Reporting@waterboards.ca.gov.

RWQCB – MRR 4 After Implement

mailto:RB3_401Reporting@waterboards.ca.gov

